



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details

File #: 2021-2514 **Version:** 1 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 4/21/2021 **In control:** Board of Commissioners

On agenda: 5/25/2021 **Final action:**

Title: Commission District(s): ALL
CO - Change Order No. 3 for Contract Nos.: 1063844 and 1063841 and Change Order No. 4 for Contract Nos.: 1063831 and 1068774 Annual Water & Sewer Construction (Annual Contract with 2 Options to Renew): for use by the Department of Watershed Management (DWM). These contracts consist of primarily providing installation and repair of water and sewer pipes in various sizes. This request is to increase the contract term through September 30, 2021 to Contract Nos.: 1063844 and 1063841 as well as increase funding and the contract term through December 31, 2021 to Contract Nos.: 1063831 and 1068774. Awarded to GS Construction, Inc., SD&C, Inc., Granite Inliner, LLC and The Renee Group/CamKen Consulting (RGI/CamKen JV). Total Amount Not to Exceed: \$2,919,395.00.

Indexes:

Attachments: 1. DWM Change Order Request Nos. 3 & 4, 2. 2021-2514 Agenda Notes

Date	Ver.	Action By	Action	Result
5/25/2021	1	Board of Commissioners		
5/18/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
5/18/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	
5/4/2021	1	PWI-Public Works & Infrastructure Committee	no official recommendation	
5/4/2021	1	Committee of the Whole	held off of the agenda (pending further review)	