



Legislation Details (With Text)

File #: 2021-2943 **Version:** 1 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 7/30/2021 **In control:** Board of Commissioners

On agenda: 8/24/2021 **Final action:**

Title: Commission District(s): All
CO - Change Order No. 2 to CPA 1213433 - Installation of Data, Voice and Multimedia Cabling (Annual Contract with 2 Options to Renew): for use by the Department of Innovation and Technology (IT). Consists of providing low-voltage installations, moves, adds and changes of data; voice and multimedia cabling at various locations within the County facilities. Awarded to R. B. Communications, Inc. Amount Not To Exceed: \$100,000.00

Indexes:

Attachments: 1. CO2 AGENDA NOTES, 2. RB Communications - Charge Order Request_7.30.2021_signed (002)

Date	Ver.	Action By	Action	Result
8/24/2021	1	Board of Commissioners		
8/17/2021	1	OPS-County Operations Committee	recommended for approval.	Pass
8/17/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 2 to CPA 1213433 - Installation of Data, Voice and Multimedia Cabling (Annual Contract with 2 Options to Renew): for use by the Department of Innovation and Technology (IT). Consists of providing low-voltage installations, moves, adds and changes of data; voice and multimedia cabling at various locations within the County facilities. Awarded to R. B. Communications, Inc. Amount Not To Exceed: \$100,000.00

Information Contact: Cathryn G. Horner, Director

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on May 26, 2020 to two (2) bidders for a total amount not to exceed \$200,000.00. On July 28, 2020, the BOC approved the request to rescind award to one of the bidders and awarded R.B. Communications, Inc. an additional \$100,000.00 for a total amount not to exceed \$200,000.00. On February 2, 2021, the BOC approved Change Order No. 1 to add additional funds for the 2020 elections related camera installations. On April 13, 2021, the BOC approved the 1st renewal option for an amount not to exceed \$100,000.00. This request is to add additional funds for the unexpected installation of the Watershed camera replacement project.

RECOMMENDATION:

Recommend approval of Change Order No. 2 with:

R. B. Communications, Inc., 2500 Whites Mill Lane, Suite 200; Decatur, Georgia 30032 Amount

Not To Exceed: \$100,000.00

ADDITIONAL INFORMATION:

1. LSBE-DeKalb Firm
2. Contract Effective Date: May 26, 2020
3. Contract Expiration Date: May 31, 2022
4. Amount Spent To Date: \$317,189.16
5. Funding: General - Operating (IT)