



# DeKalb County Government

Manuel J. Maloof Center  
1300 Commerce Drive  
Decatur, Georgia 30030

## Legislation Details (With Text)

**File #:** 2021-3083    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Preliminary Item  
**File created:** 9/8/2021    **In control:** Board of Commissioners  
**On agenda:** 10/12/2021    **Final action:**  
**Title:** Commission District(s): All  
CO - Change Order No. 4 to Contract No. 1177081 Trenchless Sewer Line Rehabilitation and Construction and Televising Inspection Services (Savannah Contract: Event No. 5937/Buyer Contract No. 886 [DeKalb Cooperative Agreement]): for use by Department of Watershed Management (DWM). This contract is a cooperative agreement and consists of providing sewer line rehabilitation services; to include inspections, sewer line cleaning, and cured in place pipe. This request is to increase the contract term through June 30, 2022. This request will allow for the completion of previously approved additional services and the continuation of existing sanitary sewer line rehabilitation services. Awarded to Insituform Technologies, LLC. INCREASE IN TERM ONLY

### Indexes:

**Attachments:** 1. 2021-3083 Agenda Notes, 2. 2021-3083 CO Request 4 - Savannah Coop

Date	Ver.	Action By	Action	Result
10/12/2021	1	Board of Commissioners	approved	Pass
10/5/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
10/5/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES ☐ NO ☒

**Department:** Purchasing & Contracting

### AGENDA ITEM:

**Commission District(s):** All

CO - Change Order No. 4 to Contract No. 1177081 Trenchless Sewer Line Rehabilitation and Construction and Televising Inspection Services (Savannah Contract: Event No. 5937/Buyer Contract No. 886 [DeKalb Cooperative Agreement]): for use by Department of Watershed Management (DWM). This contract is a cooperative agreement and consists of providing sewer line rehabilitation services; to include inspections, sewer line cleaning, and cured in place pipe. This request is to increase the contract term through June 30, 2022. This request will allow for the completion of previously approved additional services and the continuation of existing sanitary sewer line rehabilitation services. Awarded to Insituform Technologies, LLC. INCREASE IN TERM ONLY

**Information Contact:** Cathryn G. Horner, Director

**Phone Number:** (404) 371 -6334

### PURPOSE:

Awarded by the BOC on August 13, 2019 for an amount not to exceed \$15,681,161.35. On July 28, 2020, the BOC approved Change Order No. 1 to increase funding in an amount not to exceed \$437,591.60. On December

8, 2020, the BOC approved Change Order No. 2 to increase scope of work and contract term to September 30, 2021. On March 23, 2021, the BOC approved Change Order No. 3 to increase the scope of work, contract term through December 31, 2021, and funding in an amount not to exceed \$14,674,232.75. This contract consists of cooperatively purchasing from the competitively let City of Savannah annual contract for the provision of trenchless sewer rehabilitation services. This request will continue in the progress of completing needed sanitary sewer line rehabilitation around the County.

**RECOMMENDATION:**

Recommend approval of Change Order No. 4 with:

Insituform Technologies, LLC, 17988 Edison Avenue, Chesterfield, Missouri 63005

and authorize the Chief Executive Officer to execute the amendment and all associated documents.

**ADDITIONAL INFORMATION:**

1. LSBE Participation:	7.8%
2. Mentor Protégé:	Rafter H. Development, Inc.
3. Contract Effective Date:	October 10, 2019
4. Contract Expiration Date:	December 31, 2021
5. Amount Spent To Date:	\$15,008,201.94
6. Funding:	Renewal & Extension CIP Line No. 44 (DWM - WIFA and/or GEFA)