



Legislation Details (With Text)

File #: 2021-3298 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 10/21/2021 **In control:** Board of Commissioners
On agenda: 12/14/2021 **Final action:** 12/14/2021
Title: Commission District(s): All
CO - Change Order No. 2 to Contract No. 1233446 for Environmental Monitoring and Gas Collection and Control System (GCCS) Operations and Maintenance Services (Multi-year Contract): for use by the Department of Public Works - Sanitation. Consists of providing environmental monitoring services and GCCS, operations and maintenance services related to municipal solid waste at the DeKalb County Seminole Road Landfill. Awarded to Geosyntec Consultants, Inc. Amount Not to Exceed: \$7,656,700.00.

Indexes:

Attachments: 1. Substitute 2021 12.14 Item 2021-3298, 2. Agenda Notes 1233446, 3. CO Request #2 - Geosyntec

Date	Ver.	Action By	Action	Result
12/14/2021	1	Board of Commissioners	approved substitute	Pass
12/7/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/16/2021	1	PWI-Public Works & Infrastructure Committee	recommended for deferral	Pass
11/16/2021	1	Board of Commissioners		

Substitute

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 2 to Contract No. 1233446 for Environmental Monitoring and Gas Collection and Control System (GCCS) Operations and Maintenance Services (Multi-year Contract): for use by the Department of Public Works - Sanitation. Consists of providing environmental monitoring services and GCCS, operations and maintenance services related to municipal solid waste at the DeKalb County Seminole Road Landfill. Awarded to Geosyntec Consultants, Inc. Amount Not to Exceed: \$7,656,700.00.

Information Contact: Cathryn G. Horner, Director

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on December 8, 2020 for an amount not to exceed \$1,168,231.00. On March 9, 2021, the BOC approved Change Order No. 1 for an amount not to exceed: \$400,000.00. This request is to add funds for the remaining 5-year multi-year contract; as well as to add funds for the new regulations promulgated that

requires additional efforts on the environmental monitoring, gas collection system infrastructure and expansion; stormwater and groundwater changes.

RECOMMENDATION:

Recommend approval of Change Order No. 2 with:

Geosyntec Consultants, Inc., 1255 Roberts Blvd., NW, Suite 200 Kennesaw, GA 30144

Amount Not To Exceed: \$7,656,700.00

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|-------------------------------------|
| 1. Contract Effective Date: | December 8, 2020 |
| 2. Contract Expiration Date: | December 31, 2025 |
| 3. Amount Spent to Date: | \$1,300,000.00 |
| 4. Funding: | Enterprise - Operating (Sanitation) |