



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details (With Text)

File #: 2021-3446 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 11/17/2021 **In control:** Board of Commissioners
On agenda: 12/14/2021 **Final action:**
Title: Commission District(s): All
CO - Change Order No. 2 to Contract No. 1093417 for Inspection of Sanitary Sewer Stream Crossings (Multiyear Contract): for use by the Department of Watershed Management (DWM). This contract consists of inspections and assessments of sewer stream crossings. Awarded to River to Tap (R2T), Inc. Amount Not To Exceed: \$110,000.00

Indexes:

Attachments: 1. AGENDA NOTES, 2. Change Order Request

Date	Ver.	Action By	Action	Result
12/14/2021	1	Board of Commissioners	approved	Pass
12/7/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
12/7/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 2 to Contract No. 1093417 for Inspection of Sanitary Sewer Stream Crossings (Multiyear Contract): for use by the Department of Watershed Management (DWM). This contract consists of inspections and assessments of sewer stream crossings. Awarded to River to Tap (R2T), Inc. Amount Not To Exceed: \$110,000.00

Information Contact: Cathryn G. Horner, Chief Procurement Officer

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on January 9, 2018 for an amount not to exceed \$437,600.00. On October 23, 2018, the BOC approved the 1st renewal for an amount not to exceed \$280,720.40. On January 28, 2020, the BOC approved the 2nd renewal for an amount not to exceed \$437,600.00. On January 26, 2021, the BOC approved Change Order No. 1 to increase the contract amount by \$437,600.00 and extend the contract term to December 31, 2021. This request is to add funding and extend the contract term to March 31, 2022 to allow continuity of services for the County stream crossing inspections until the competitive bid process is completed. Bids are currently under evaluation.

RECOMMENDATION:

Recommend approval of Change Order No. 2 with:

R2T, Inc., 1841 Peeler Road, Unit C, Dunwoody, GA 30338

Amount Not To Exceed: \$437,600.00

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|---------------------------|
| 1. LSBE Participation: | 30% |
| 2. Contract Effective Date: | January 9, 2018 |
| 3. Contract Expiration Date: | December 31, 2021 |
| 4. Amount Spent To Date: | \$1,252,226.00 |
| 5. Funding: | General - Operating (DWM) |