

## **DeKalb County Government**

Manuel J. Maloof Center 1300 Commerce Drive Decatur, Georgia 30030

## **Legislation Details**

File #: 2022-1453 Version: 1 Name:

Type: Resolution Status: Preliminary Item

File created: 3/26/2022 In control: Board of Commissioners

On agenda: 5/24/2022 Final action: 5/24/2022

Title: Commission District(s): All

CO - Change Order No. 3 to Contract No. 1081070 Design Build Services for Gravity Sewer System Rehabilitation Replacement & Construction - Package No. 2 (Multiyear): for use by the Department of Watershed Management (DWM). This contract consists of design build services to perform pipe rehabilitation or upsizing to the gravity sewer system. This request is to increase the contract term through December 31, 2023. Awarded to Granite Inliner, LLC. CONTRACT TERM INCREASE ONLY.

Indexes:

Attachments: 1. 2022-1453 Agenda Notes, 2. 2022-1453 UD Change Order Request No. 3

Date	Ver.	Action By	Action	Result
5/24/2022	1	Board of Commissioners	approved	Pass
5/17/2022	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
5/17/2022	1	Committee of the Whole	Accepted to the BOC agenda and assigned	