



Legislation Details (With Text)

File #: 2022-1750 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 6/7/2022 **In control:** Board of Commissioners
On agenda: 7/5/2022 **Final action:** 7/12/2022
Title: Commission District(s): All
CO- Change Order No.3 to CPA 1213433-Installation of Data, Voice and Multimedia Cabling (Annual Contract with 2 Options to Renew): for use by the Department of Innovation and Technology (IT). Consists of providing low-voltage installations, moves, adds and changes of data; voice and multimedia cabling at various locations within the County's facilities. Awarded to R.B. Communications, Inc. Amount Not To Exceed: \$175,000.00.

Indexes:

Attachments: 1. Agenda Note, 2. Change Order Request Form

Date	Ver.	Action By	Action	Result
7/12/2022	1	Board of Commissioners	approved	Pass
7/5/2022	1	OPS-County Operations Committee	recommended for approval.	Pass
7/5/2022	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO- Change Order No.3 to CPA 1213433-Installation of Data, Voice and Multimedia Cabling (Annual Contract with 2 Options to Renew): for use by the Department of Innovation and Technology (IT). Consists of providing low-voltage installations, moves, adds and changes of data; voice and multimedia cabling at various locations within the County's facilities. Awarded to R.B. Communications, Inc. Amount Not To Exceed: \$175,000.00.

Information Contact: Cathryn G. Horner, Chief Procurement Officer

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on May 26, 2020, to two (2) bidders for a total amount not to exceed \$200,000.00. On July 28, 2020, the BOC approved the request to withdraw award to one of the bidders and awarded R.B. Communications, Inc. an additional \$100,000.00 for a total amount not to exceed \$200,000.00. On February 2, 2021, the BOC approved Change Order No.1 to add additional funds for the 2020 elections related camera installations. On April 13, 2021, the BOC approved the 1st renewal option for an amount not to exceed \$100,000.00. On August 17, 2022, the BOC approved Change Order No.2 to add additional funds for the unexpected installation of the Watershed camera replacement project. This request is to add additional funds for unexpected projects to include multiple camera installations for elections and work associated with the Sam's Street remodel.

RECOMMENDATION:

Recommend approval of Change Order No.3 with:

R. B. Communication Inc., 2500 Whites Mill Lane, Suite 200, Decatur, Georgia 30032

Amount Not To Exceed: \$175,000.00

ADDITIONAL INFORMATION:

1. LSBE-DeKalb Firm
2. Contract Effective Date: May 26,2020
3. Contract Expiration Date: May 31,2023
4. Amount Spent To Date: \$698,780.90
5. Funding: General-Operating (IT)