



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details (With Text)

File #: 2022-2150 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 9/2/2022 **In control:** Board of Commissioners
On agenda: 10/11/2022 **Final action:** 10/11/2022
Title: Commission District(s): ALL
CO - Change Order No. 2 to Contract No. 1171469 for Microsoft Consulting Services (Sole Source): for the use by the Department of Innovation and Technology (DoIT). This contract consists of the design and implementation of Active Directory (AD), Office 365 Onboarding Services, and Privileged Access Workstation (PAW) configurations. Awarded to Microsoft Corporation. CONTRACT TERM EXTENSION ONLY.

Indexes:

Attachments: 1. Agenda Notes, 2. 2022-2150 UD CO2

Date	Ver.	Action By	Action	Result
10/11/2022	1	Board of Commissioners	approved	Pass
10/4/2022	1	OPS-County Operations Committee	recommended for approval.	Pass
10/4/2022	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): ALL

CO - Change Order No. 2 to Contract No. 1171469 for Microsoft Consulting Services (Sole Source): for the use by the Department of Innovation and Technology (DoIT). This contract consists of the design and implementation of Active Directory (AD), Office 365 Onboarding Services, and Privileged Access Workstation (PAW) configurations. Awarded to Microsoft Corporation. CONTRACT TERM EXTENSION ONLY.

Information Contact: Michelle Butler, Procurement Manager

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on March 10, 2020 for an amount not to exceed \$759,566.08. On April 27, 2021, the BOC approved Change Order No. 1 for an amount not to exceed \$105,735.00. This request is to extend the contract's expiration date to December 31, 2023 to allow additional time to make any needed changes to the final security configuration for the PAW workstations.

RECOMMENDATION:

Recommend approval of Change Order No. 2 with:

Microsoft Corporation, One Microsoft Way, Redmond WA, 98051

and authorize the Chief Executive Officer to execute the Change Order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|---|
| 1. Contract Effective Date: | March 10, 2020 |
| 2. Contract Expiration Date: | December 31, 2022 |
| 3. Amount Spent To Date: | \$759,566.08 |
| 4. Funding: | Capital Project & Operating Fund (DoIT) |