



# DeKalb County Government

Manuel J. Maloof Center  
1300 Commerce Drive  
Decatur, Georgia 30030

## Legislation Details (With Text)

**File #:** 2022-2194    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Action  
**File created:** 9/14/2022    **In control:** Board of Commissioners  
**On agenda:** 10/25/2022    **Final action:**  
**Title:** Commission District(s): 1 & 6  
Change Order to Agenda Item 2020-0964 Georgetown Gateway project for City of Dunwoody CS 5156/Chamblee Dunwoody Road from Cotillion Drive to Peeler Road for additional \$10,477.50

**Indexes:**

**Attachments:** 1. PI No. 0012875 City of Dunwoody Change Order

Date	Ver.	Action By	Action	Result
10/25/2022	1	Board of Commissioners		
10/18/2022	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
10/11/2022	1	Board of Commissioners	deferred to the next meeting	Pass
10/4/2022	1	PWI-Public Works & Infrastructure Committee	recommended holding in committee	
10/4/2022	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

**Public Hearing:** YES ☐ NO ☒    **Department:** Watershed Management

**SUBJECT:**

**Commission District(s):** 1 & 6

Change Order to Agenda Item 2020-0964 Georgetown Gateway project for City of Dunwoody CS 5156/Chamblee Dunwoody Road from Cotillion Drive to Peeler Road for additional \$10,477.50

**Information Contact:** David Hayes

**Phone Number:** 770-414-6240

**PURPOSE:**

DWM is requesting additional funding to the City of Dunwoody project under the approved Intergovernmental Agreement (IGA) for the Georgetown Gateway project for City of Dunwoody CS 5156/Chamblee Dunwoody Road from Cotillion Drive to Peeler Road improvements that are associated with Watershed Management in the amount of \$10,477.50. City of Dunwoody original quote submitted for DWM portion being \$566,777.20 however Lewallen submitted a change to City of Dunwoody in the amount of \$10,477.50 bringing the final cost to \$577,254.70 for Georgetown Gateway project for City of Dunwoody CS 5156/Chamblee Dunwoody Road from Cotillion Drive to Peeler Road improvements

**NEED/IMPACT:**

The County has agreed to pay the cost of completing the work the City of Dunwoody project for Georgetown Gateway

project for City of Dunwoody CS 5156/Chamblee Dunwoody Road from Cotillion Drive to Peeler Road improvements. This will ensure that there are adequate funds on this agreement to enable the contractor to continue working on our water and sewer installation/adjustments.

**FISCAL IMPACT:**

Schedule Delay - Resulting in delay claims

**RECOMMENDATION:**

Request approval for the change to agenda 2020-0964 in the amount of \$10,477.50 to make the project total cost of \$577,254.70 to be paid from Watershed Renewal & Extension(R&E) and to authorize the Chief Executive Officer to execute an agreement allowing for these payments and to execute all necessary documents for City of Dunwoody to complete these transactions associated with the Georgetown Gateway project for City of Dunwoody CS 5156/Chamblee Dunwoody Road from Cotillion Drive to Peeler Road.