



Legislation Details

File #: 2022-2380 **Version:** 1 **Name:**

Type: Resolution **Status:** Action

File created: 10/17/2022 **In control:** Board of Commissioners

On agenda: 12/13/2022 **Final action:**

Title: Commission District(s): 1, 3, 5, 6 and 7
CO - Change Order No. 6 to Contract No. 1156154 for DeKalb Sidewalk Program Phase 2C - Salem Rd., Henderson Rd. and Flat Shoals Rd. - PI# 0007618/PI# 0008268 (548 days): for use by Public Works - Transportation. This contract consists of construction of sidewalks along Salem, Henderson and Flat Shoals Roads. Awarded to: Precision 2000, Inc. Contract Term Increase Only

Indexes:

Attachments: 1. Agenda Notes 2022- 2380, 2. UD Change Order Request, 3. SPLOST and UD Change Order Request

Date	Ver.	Action By	Action	Result
12/13/2022	1	Board of Commissioners	approved	Pass
11/15/2022	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/15/2022	1	Board of Commissioners	deferred	Pass