



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details

File #: 2022-2042 **Version:** 1 **Name:**

Type: Resolution **Status:** Action

File created: 8/9/2022 **In control:** Board of Commissioners

On agenda: 1/10/2023 **Final action:**

Title: Commission District(s): All
CO - Change Order No. 1 for Contract Nos.: 1201901 and 1201898 Consent Decree - Gravity Sewer Rehabilitation and Replacement (CD-GSRR): for use by the Department of Watershed Management (DWM). These contracts consist primarily of providing gravity sewer rehabilitation and replacement via cured in place pipe (CIPP) with internal and external point repairs, as well as open cut pipe bursting. This request seeks to utilize the Engineering News Record - Construction Cost Index (ENR-CCI) to calculate additional cost impacts incurred due to the current market's supply chain issues. Additionally, this request seeks to amend and utilize the existing Owners Allowance line item to pay for these additional cost impacts with existing funds. Awarded to Inland Pipe Rehabilitation (IPR) dba IPR Southeast, LLC and Kemi Construction Company, Inc.

Indexes:

Attachments: 1. Substitute 2022 01.10 Item 2022-2042, 2. Agenda Notes CD-GSRR, 3. UD CO1 Request

Date	Ver.	Action By	Action	Result
1/10/2023	1	Board of Commissioners	approved substitute submitted from the floor	Pass
12/13/2022	1	Board of Commissioners	deferred	Pass
12/6/2022	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
12/6/2022	1	Committee of the Whole	Accepted to the BOC agenda and assigned	