



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details (With Text)

File #: 2022-2470 **Version:** 1 **Name:**
Type: Resolution **Status:** Consent
File created: 11/4/2022 **In control:** Board of Commissioners
On agenda: 12/13/2022 **Final action:** 12/13/2022
Title: Commission District(s): ALL
CO - Change Order No. 1 to Contract No. 1292830 Playground Equipment Installation at DeKalb Memorial Park: for use by the Department of Recreation, Parks, and Cultural Affairs (RPCA). Consists of the installation of playground equipment at DeKalb Memorial Park. This request is to increase the contract funding. Awarded to Playworld Preferred. Amount Not To Exceed: \$6,300.00.

Indexes:

Attachments: 1. Agenda Notes 2022-2470, 2. UD CO Request Form 2022-2470

Date	Ver.	Action By	Action	Result
12/13/2022	1	Board of Commissioners	approved	Pass
12/6/2022	1	Committee of the Whole	Accepted to the BOC agenda - Consent	

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒ **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): ALL

CO - Change Order No. 1 to Contract No. 1292830 Playground Equipment Installation at DeKalb Memorial Park: for use by the Department of Recreation, Parks, and Cultural Affairs (RPCA). Consists of the installation of playground equipment at DeKalb Memorial Park. This request is to increase the contract funding. Awarded to Playworld Preferred. Amount Not To Exceed: \$6,300.00.

Information Contact: Michelle Butler, CPPO, Procurement Manager

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on May 10, 2022, for an amount not to exceed \$193,916.68. This request is to add funding to cover the cost of an increase in fill material that needed to be hauled off site during the demolition of the existing playground at DeKalb Memorial Park.

RECOMMENDATION:

Recommend approval of Chang Order No. 1 with:

Playworld Preferred, 11515 Vanstory Drive, Suite 100 - Huntsville, NC 28078

Amount Not To Exceed: \$6,300.00

ADDITIONAL INFORMATION:

- | | |
|------------------------------|--------------|
| 1. Contract Effective Date: | May 10, 2022 |
| 2. Contract Expiration Date: | May 10, 2023 |
| 3. Amount Spent To Date: | \$193,916.68 |
| 4. Funding: | Grant (RPCA) |