



## Legislation Details (With Text)

**File #:** 2023-0044    **Version:** 2    **Name:**  
**Type:** Resolution    **Status:** Preliminary Item  
**File created:** 1/4/2023    **In control:** PWI-Public Works & Infrastructure Committee  
**On agenda:** 2/7/2023    **Final action:** 2/16/2023  
**Title:** Commission District(s): 2 and 6  
CO - Change Order No. 1 to Contract No. 1288704 for North Decatur Road Roundabout Improvements (120 days): for use by Public Works-Transportation. This contract consists of construction of mini-roundabouts at the North Decatur Road intersections with Springdale Road and Oakdale Road, including related curb, ramps, and sidewalks. This request is to increase the contract term through June 30, 2023 and to ratify a previously provided sixty (60) day contract term increase. Awarded to: SD&C, Inc. CONTRACT TERM INCREASE ONLY.

### Indexes:

**Attachments:** 1. Substitute 2023 02.16 Item 2023-0044, 2. AGENDA NOTES - 2023-0044, 3. SPLOST and UD Change Order Request Form

Date	Ver.	Action By	Action	Result
2/16/2023	2	Board of Commissioners	approved substitute	Pass
2/7/2023	2	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
2/7/2023	2	Committee of the Whole	Accepted to the BOC agenda and assigned	

### Substitute

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES ☐ NO ☒

**Department:** Purchasing & Contracting

### AGENDA ITEM:

**Commission District(s):** 2 and 6

CO - Change Order No. 1 to Contract No. 1288704 for North Decatur Road Roundabout Improvements (120 days): for use by Public Works-Transportation. This contract consists of construction of mini-roundabouts at the North Decatur Road intersections with Springdale Road and Oakdale Road, including related curb, ramps, and sidewalks. This request is to increase the contract term through June 30, 2023 and to ratify a previously provided sixty (60) day contract term increase. Awarded to: SD&C, Inc. CONTRACT TERM INCREASE ONLY.

**Information Contact:** Michelle Butler, CPPO, Procurement Manager

**Phone Number:** (404) 687-3581

### PURPOSE:

Awarded by the BOC on April 12, 2022, for an amount not to exceed \$627,165.71. This contract consists of the construction of mini roundabouts at the North Decatur Road intersections with Springdale Road and Oakdale Road, including related curbs, ramps, and sidewalks. Work at these intersections also includes milling the existing asphalt and replacing with a 1.5-inch inlay. New roadway striping will be added on North Decatur Road from near Briarcliff Road to Lullwater Road. The contract is delayed due to material manufacturing for proposed

traffic signals. This request seeks to ratify a previously provided sixty (60) day contract term increase, effective as of December 31, 2022 and to increase the contract term through June 30, 2023 to allow for the completion of existing work.

This substitute is to revise the requested contract term expiration date to reflect a June 30, 2023 contract term expiration.

**RECOMMENDATION:**

Recommend approval of Change Order No. 1 with:

SD&C, Inc., 4473 Covington Highway, Decatur, GA 30035

and authorize the Chief Executive Officer to execute the change order and all associated documents.

**ADDITIONAL INFORMATION:**

- |                              |  |
|------------------------------|--|
| 1. LSBE Participation:       | LSBE-DeKalb Firm                                 |
| 2. Contract Effective Date:  | August 26, 2022                                  |
| 3. Contract Expiration Date: | February 28, 2023                                |
| 4. Amount Spent To Date:     | \$0.00   |
| 5. Funding:                  | SPLOST Category 1D - Transportation Enhancements |