



## Legislation Details

---

**File #:** 2023-0044    **Version:** 2    **Name:**  
**Type:** Resolution    **Status:** Preliminary Item  
**File created:** 1/4/2023    **In control:** PWI-Public Works & Infrastructure Committee  
**On agenda:** 2/7/2023    **Final action:** 2/16/2023

**Title:** Commission District(s): 2 and 6  
CO - Change Order No. 1 to Contract No. 1288704 for North Decatur Road Roundabout Improvements (120 days): for use by Public Works-Transportation. This contract consists of construction of mini-roundabouts at the North Decatur Road intersections with Springdale Road and Oakdale Road, including related curb, ramps, and sidewalks. This request is to increase the contract term through June 30, 2023 and to ratify a previously provided sixty (60) day contract term increase. Awarded to: SD&C, Inc. CONTRACT TERM INCREASE ONLY.

**Indexes:**

**Attachments:** 1. Substitute 2023 02.16 Item 2023-0044, 2. AGENDA NOTES - 2023-0044, 3. SPLOST and UD Change Order Request Form

Date	Ver.	Action By	Action	Result
2/16/2023	2	Board of Commissioners	approved substitute	Pass
2/7/2023	2	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
2/7/2023	2	Committee of the Whole	Accepted to the BOC agenda and assigned	