



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details

File #: 2023-0145 **Version:** 1 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 1/25/2023 **In control:** Board of Commissioners

On agenda: 3/14/2023 **Final action:**

Title: Commission District(s): All
CO - Change Order No. 2 to Contract Nos.: 1201901 and 1201898 Consent Decree - Gravity Sewer Rehabilitation and Replacement (CD-GSRR): for use by the Department of Watershed Management (DWM). These contracts consist primarily of providing gravity sewer rehabilitation and replacement via cured in place pipe (CIPP) with internal and external point repairs, as well as open cut pipe bursting. This request seeks to increase the contract term through December 31, 2024 for both contracts. Additionally, using existing funds and based upon the ENR-CCI, this request seeks to address retroactive payment of increased costs for periods prior to 3rd quarter 2022 for both contracts. Awarded to Inland Pipe Rehabilitation (IPR) dba IPR Southeast, LLC and Kemi Construction Company, Inc. Total Amount Not To Exceed: \$1,084,697.00

Indexes:

Attachments: 1. Substitute 2023 03.14 Item 2023-0145, 2. Agenda Notes, 3. UD Change Order Request 1& 2

Date	Ver.	Action By	Action	Result
3/14/2023	1	Board of Commissioners	approved substitute	Pass
3/7/2023	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
3/7/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	