



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details

File #: 2023-0356 **Version:** 1 **Name:**

Type: Resolution **Status:** Action

File created: 3/16/2023 **In control:** Board of Commissioners

On agenda: 5/23/2023 **Final action:**

Title: Commission District(s): All
CO - Change Order No. 1 to Contract No. 1201890 Consent Decree - Gravity Sewer Rehabilitation and Replacement (CD-GSRR): for use by the Department of Watershed Management (DWM). This contract consists primarily of providing gravity sewer rehabilitation and replacement via cured in place pipe (CIPP) with internal and external point repairs, as well as open cut pipe bursting. This request seeks to utilize the Engineering News Record - Construction Cost Index (ENR-CCI) to calculate and pay additional cost impacts incurred due to the current market's supply chain issues. Additionally, this request seeks to amend and utilize the existing Owners Allowance line item to pay for these additional cost impacts with existing funds. This request also seeks to increase the contract term through December 31, 2024. Lastly, using existing funds and based upon the ENR-CCI, this request seeks to address retroactive payment of increased costs for periods prior to 3rd quarter 2022. Awarded to The Renee Group, Inc. Amount Not to Exceed: \$2,141,078.00

Indexes:

Attachments: 1. Agenda Notes 3.16.23, 2. GSRR Cost Escalation - CO No 1 RGI only 316

Date	Ver.	Action By	Action	Result
5/23/2023	1	Board of Commissioners	approved	Pass
5/16/2023	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
5/9/2023	1	Board of Commissioners	deferred to the next meeting	Pass
5/2/2023	1	PWI-Public Works & Infrastructure Committee	recommended for deferral	
5/2/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	