



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details

File #: 2023-0188 **Version:** 1 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 1/26/2023 **In control:** Board of Commissioners

On agenda: 6/27/2023 **Final action:**

Title: Commission District(s): 3 and 7
CO - Change Order No. 5 to Contract No. 13-902684 Construction Management (CM) Services for Snapfinger Creek Advanced Wastewater Treatment Plant Expansion - Phase II: for use by the Department of Watershed Management (DWM). This contract consists of providing construction management services for the Snapfinger Advanced Wastewater Treatment Facilities Expansion - Phase II. This request is to increase funds and the contract term through December 31, 2024. Awarded to Tetra Tech, Inc. Amount Not To Exceed: \$2,781,477.40.

Indexes:

Attachments: 1. Substitute 2023 06.27 Item 2023-0188, 2. Agenda Notes.docx, 3. Snapfinger Creek AWTP Expansion Phase 11 - Tetra Tech (005)

Date	Ver.	Action By	Action	Result
6/27/2023	1	Board of Commissioners	approved substitute	Pass
6/26/2023	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
6/20/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	