



Legislation Details

File #:	2023-1469	Version:	1	Name:	
Type:	Resolution	Status:		Preliminary Item	
File created:	11/13/2023	In control:		PWI-Public Works & Infrastructure Committee	
On agenda:	12/5/2023	Final action:			
Title:	Commission District(s): All CO - Change Order No. 2 to Contract No. 1258006 Stormwater Master Plan: for use by Public Works - Roads and Drainage (R&D). This contract consists of providing stormwater master planning services for DeKalb County. This request seeks to ratify a previously provided six (6) month contract term increase and increase the contract funds, scope of servcies and term through December 31, 2024. Awarded to Arcadis US, Inc. Amount Not To Exceed: 714,760.00.				
Indexes:					
Attachments:	1. Agenda Notes, 2. Change Order Request				

Date	Ver.	Action By	Action	Result
12/12/2023	1	Board of Commissioners	approved	Pass
12/5/2023	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
12/5/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	