



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Text

File #: 2018-2853, **Version:** 1

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): 1

CO - Change Order No. 1 to Contract No. 1015892 Stone Mountain Road from Rockbridge Road to Pole Street and Stone Mountain Bike/Pedestrian (PED) Project, PI006899 & PI007621 (Annual Contract): for use by Public Works - Transportation. Consists of adding on-road bike lanes in both directions along South Stone Mountain Lithonia Road. Awarded to SD & C, Inc. Contract Term Extension Only.

Information Contact: Talisa Clark, CPPO

Phone Number: (404) 687-2797

PURPOSE:

Awarded by the BOC on April 26, 2016 for an amount not to exceed \$4,568,192.87. This contract consists of adding on-road bike lanes in both directions along South Stone Mountain Lithonia Road and a 5-foot sidewalk along the eastern side of the road with additional work to include building curbs and gutters along both sides of South Stone Mountain Lithonia Road. This request is to extend the contract term through April 30, 2019 due to extensive conflicts with existing underground utilities being encountered during the construction of storm drain system improvements on the project; which slowed the pace of the contractor's work.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

SD & C, Inc., 809 Park North Blvd., Clarkston, GA 30021

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|--------------------------------|
| 1. DBE Participation: | 100% |
| 2. Contract Effective Date: | July 20, 2017 |
| 3. Contract Expiration Date: | December 31, 2018 |
| 4. Amount Spent To Date: | \$4,427,925.37 |
| 5. Funding: | GDOT and HOST (Transportation) |