



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Text

File #: 2018-2858, **Version:** 1

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): 2 & 6

CO - Change Order No. 1 to Contract No. 1100644 for Clifton Corridor Bicycle and Pedestrian Sub Area Connectivity Study: for use by the Department of Public Works - Transportation. Consists of developing a bicycle and pedestrian Master Connectivity Sub Area Plan. Awarded to Kimley-Horn and Associates, Inc. Contract Term Extension Only.

Information Contact: Talisa Clark, CPPO

Phone Number: (404) 687-2797

PURPOSE:

Awarded by the BOC on January 9, 2018 for an amount not to exceed \$134,079.00. This contract consists of developing a bicycle and pedestrian Master Connectivity Sub Area Plan. This request is to extend the contract term for two (2) months through February 28, 2019 to allow for the completion of the study.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

Kimley-Horn & Associates, Inc., 817 W. Peachtree Street NW, Suite 601, Atlanta, GA 30308

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | | |
|----|---------------------------|-------------------|
| 1. | DBE Participation: | 20% |
| 2. | Contract Effective Date: | March 8, 2018 |
| 3. | Contract Expiration Date: | December 31, 2018 |
| 4. | Amount Spent To Date: | \$32,950.00 |
| 5. | Funding: | GDOT and CCMA |