

DeKalb County Government

Manuel J. Maloof Center 1300 Commerce Drive Decatur, Georgia 30030

Legislation Text

File #: 2020-0560, Version: 1

Purchasing Type: Change Order (CO)

Public Hearing: YES □ **NO** ☒ **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 1 to Contract No. 1060049 Design Build Services for Gravity Sewer System Rehabilitation Replacement and Construction - Package 1: for use by the Department of Watershed Management (DWM). This contract consists of design build services to perform gravity sewer system rehabilitation or upsizing under the Consent Decree. This request is to extend the contract term through June 30, 2021. Awarded to Brown and Caldwell Constructors, Inc. CONTRACT TERM EXTENSION ONLY.

Information Contact: Cathryn G. Horner, Interim Director

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on April 11, 2017 for an amount not to exceed \$28,247,305.50. This contract consists of design build services to include; CCTV and/or TISCIT pipe assessments, cured-in-place pipe lining, pipe point repairs, pipe replacements utilizing either open-cut or pipe-bursting methods, and manhole rehabilitation. This request, to extend the contract term through June 30, 2021, will allow for the continuation of existing services as well as minimize sewer spills through the addition of flow capacity to the County's Sanitary Sewer System.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

Brown and Caldwell Constructors, Inc., 990 Hammond Drive, Atlanta, Ga 30328

and authorize the Chief Executive Officer to execute the change order and all necessary documents

ADDITIONAL INFORMATION:

1. LSBE Participation: 20%

2. Mentor Protégé: RK Reeves & Associates, Inc

3. Contract Effective Date: September 5, 2017
4. Contract Expiration Date: December 31, 2020
5. Amount Spent To Date: \$24,780,691.60

6. Funding: Renewal & Extension

CIP Line No. 29 (DWM)