

Legislation Text

File #: 2021-2440, Version: 1

Purchasing Type: Change Order (CO)

Public Hearing: YES □ NO ⊠ Ⅰ

Department: Purchasing & Contracting

<u>AGENDA ITEM:</u> Commission District(s): All

CO - Change Order No. 1 to Contract Nos: 1103755 and 1103756 for Sanitary Sewer Easement Clearing (Annual Contract with 2 Options to Renew) for use by the Department of Watershed Management (DWM). These contracts consist of providing easement clearing on the sanitary sewer system as part of the Consent Decree. Awarded to Georgia Power Company and Casey Tree Expert, Inc. Total Amount Not To Exceed: \$900,000.00.

Information Contact: Cathryn G. Horner, Director

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on March 27, 2018 for an amount not to exceed \$2,348,900.00. On April 23, 2019, the BOC approved the first renewal option for a total amount not to exceed \$1,800,000.00. On June 9, 2020, the BOC approved the second renewal option for a total amount not to exceed \$1,800,000.00. These contracts consist of providing vegetation clearing, tree, stump and debris removal along the County's sanitary sewer system easements as part of the Consent Decree's Maintenance Management System (MMS). This request is to extend the contract term to December 31, 2021 to allow for re-solicitation and to increase the total amount not to exceed by \$900,000.00.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

Georgia Power Company, 1001 Prince Avenue, Athens, GA 30677 Estimated Amount: \$450,000.00

Casey Tree Experts, Inc., 4135 Arcadia Industrial Circle, Lilburn, GA 30047 Note: LSBE Participation: 20% Estimated Amount: \$450,000.00

Total Amount Not To Exceed: \$900,000.00

ADDITIONAL INFORMATION:

1. Contract Effective Date:	June 05, 2018
2. Contract Expiration Date:	June 30, 2021
3. Total Amount Spent To Date:	\$4,476,574.89

4. Funding:

\$2,204,738.65 Georgia Power Company \$2,271,836.24 Casey Tree Expert General - Operating (DWM)