



# DeKalb County Government

Manuel J. Maloof Center  
1300 Commerce Drive  
Decatur, Georgia 30030

## Legislation Text

---

**File #:** 2021-3212, **Version:** 1

---

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES ☐ NO ☒

**Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s):** All

CO - Change Order No. 1 to Contract No. 1246649 for 2020 LMIG Road Resurfacing Projects (365 Day Contract): for use by Public Works - Roads & Drainage (R&D). This contract consists of patching, milling and resurfacing County roads. Awarded to Pittman Construction Company. CONTRACT TERM EXTENSION ONLY.

**Information Contact:** Cathryn G. Horner, Chief Procurement Officer

**Phone Number:** (404) 371-6334

**PURPOSE:**

Awarded by the BOC on February 9, 2021 for an amount not to exceed \$13,156,361.97. This contract consists of patching, milling and resurfacing County roads. This request is to extend the contract term to June 30, 2022 to allow for the completion of the services.

**RECOMMENDATION:**

Recommend approval of Change No. 1 to extend the contract term with:

Pittman Construction Company, 1487 Farmer Road, Conyers, GA 30012

and authorize the Chief Executive Officer to execute the change order and all associated documents.

**ADDITIONAL INFORMATION:**

- |                              |                     |
|------------------------------|---------------------|
| 1. LSBE Participation:       | 20.1%               |
| 2. Contract Effective Date:  | February 9, 2021    |
| 3. Contract Expiration Date: | February 8, 2022    |
| 4. Amount Spent to Date:     | \$4,204,862.13      |
| 5. Funding:                  | SPLOST & GDOT (R&D) |