



Legislation Text

File #: 2023-0915, Version: 1

SUBSTITUTE

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 1 to Contract No. 1301526 On-Call Water and Sewer (Multiyear Contract with 2 Options to Renew): for use by the Department of Watershed Management (DWM). This contract consists of providing on-call services for the installation and repair of various sizes of water and sewer pipes. The work also consists of providing the means to respond to emergencies and unforeseen failures or malfunctions throughout the County's distribution system. This request is to increase scope of work and funds to allow for the completion of work. Awarded to Ruby-Collins, Inc. Amount Not To Exceed \$22,080,696.05

Information Contact: Michelle Butler, Procurement Manager

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC, October 11, 2022, for an amount not to exceed \$12,752,002.78. This contract consists of providing on-call services for pipe replacement and repairs services on water transmission, distribution mains, service lines, and repair on or replacement of sanitary sewers. The work also consists of providing emergency repairs to existing water mains, gravity sewers, and force mains.

Due to delays in supply chain and contracting issues, additional contracting capacity is needed to complete the required Consent Decree work under Consent Decree - Package 5 Component 12. This request seeks to increase Contract scope of work and term. Approval of this request will assist in the completion of existing services meant to further needed repair; rehabilitation; and replacement water and sewer infrastructure work.

This substitute is submitted to revise the requested increase in contract funds and User Department Change Order Request No. 1.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

Ruby Collins, Inc., 4875 Martin Court, Smyrna, GA, 30082

Amount Not to Exceed: \$22,080,696.05

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|--|
| 1. LSBE Participation: | 21% |
| 2. Contract Effective Date: | November 23, 2022 |
| 3. Contract Expiration Date: | December 31, 2024 |
| 4. Amount Spent to Date: | \$0.00 |
| 5. Funding: | 2022 Bond and/or Renewal & Extension
CIP Line 86 (DWM - WIFIA and GEFA) |