OASIS

ONSULTING CQA
SERVICES Cost
Breakdown
Project: DeKalb County Seminole Road Landfill GCCS Expansion 2018
Phase: CQA Field Work
Staff
Field CQA CQA
Certifying Registered | Survey Project Monitor

ltem/Task Description Engineer Surveyor Crew Manager |Lead CQA A Clerical Total
CQA Field Work -
4.25 months (17 weeks) monitoring @ 60 hr/wk 1,020 1,020
1 mo assist CQA during well drill @ 60 hriwk 240 240
Total Man-Hours - - 1,020 240 1,260
Hourly Rates $ 150 $ 60| & 55 $ 40
Total Salary Costs $ - |8 S $ - |8 $ 61,200 $13,200 | $ $ $ 74400
Total Estimated Soils Lab Testing Expenses $ 3,000
Total CQA Reimbursable Expenses Vehicle 17 wk @ $400/wk + 4 wk @ $400 $ 8,400
Total Field Testing Equipment Expenses 17 wk @ $75 $ 1275
Total Estimated Cost $ 87,075




OASIS

CONSULTING
SERVICES
Breakdown
Project: DeKalb County Seminole Road Landfill GCCS Expansion 2018
Phase: CQA Project Management
Staff
CQA CQA
Certifying Staff LFG Project Monitor

Iltem/Task Description Engineer Engineer | Liasion Specialist Manager |Lead CQA| A Clerical Total
Precon mtg 6 6 6 2 20
CQA PM 8 trips @ 6 hr 48 48
Cert Eng 17 weekly meetings @ 6 hr 102 17 119
Project Management, Office Coordination 51 34 51 102 102 30 370
Total Man-Hours - 159 34 51 102 156 6 - 49 557
Hourly Rates $ 150 | 8 100 | $ 7519 125 $ 75| 8 60| $ 55 $ 40
Total Salary Costs $ - |8 23850[% 3400|$ 3825]|% 12,750 $ 11700 $ ‘OIS - S $ 1960|% $ 57,845
Total CQA PM/Cert Eng Trip Expenses (25) + precon mtg (4 staff) + GW (8) + PA (8) = 45 @ $50 $ 2,252
Total Other Reimbursable Expenses $ 8,677
Total Cost $ 68774




OASIS

CONSULTING CQA
SERVICES Cost
Breakdown
Project: DeKalb County Seminole Road Landfill GCCS Expansion 2018
Phase: Final Certification Report
Staff
CQA CQA
Certifying Staff Project Monitor

Iltem/Task Description Engineer Engineer Manager |Lead CQA A Clerical Total
Prepare report 8 16 8 8 40
QA/QC, certification 12 12
Total Man-Hours - 12 8 16 8 8 52
Hourly Rates $ 150 | 100 $ 75| % 60|$ 55 $ 40
Total Salary Costs $ - $ 1,800 8 800 $ 1200]9% 480 | $ $ 320 $ 4,600
Total Other Reimbursable Expenses $ 460
Total Cost $ 5,060




Task
CQA Field Work

CQA Project Management
Final Report

TOTAL

Budget
$87,075.00

$68,774.00
$5,060.00

$160,909.00

Manhours
1260

557
52

1869



