DeKalb County
Department of Purchasing and Contracting
Change Order Request Form

User Department: Recreation, Parks & Cultural From: Purchasing and Contracting
Affairs

Cooperative Agreement: Cornerstone Sports Group  Title: Indoor and Outdoor Sports Surfaces, Repair
c/o Controlled Products and Renovation, and Gym Floor Refinishing
via BuyBoard Contract No. 641-21

Effective Date: June 13,2023 Expiration Date: June 30, 2024
Contract APPROVED Amount: $369,158.59 Number of Renewals to Date: 0

| Contractor(s) | Contract No. \ Agrees to Extend
Cornerstone Sports Group c/o Controlled 1336274 N/A
Products

User Department Recommendation:

Funding for Renewal Term: $22,824
(Unused funds do not roll over to the next term. Provide the amount of funding necessary for the renewal term.)

Funding: General [[]| Enterprise SPLOST 3 Digit Fund Code
CIP Line Item No. (if applicable):

Justification:

Dueto changesn stormwateregulationsathickersubbasenaterialis neededor thefield. RPCA
recommendsa changeorderfor Cornerstoné&portsGroupc/o ControlledProductdo accommodatéor the
increase.

Chuh 22655 11372023

Department Director Signature Date

For Use by Purchasing and Contracting: Approve |[] Deny

Additional Comments:

. - Digitally signed by Delois Robinson
Qeloin ReBNBOW pae: 2053 1213 11:32:34 0500 12/13/23

Purchasing and Contracting Signature Date

Rev. 1/28/17
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