C Department of Purchasing and Contracting

Change Order Request Form
DeKalb County J a

User Department:. DWM
ITB No.: 17-100893 Title: Inspection of Sanitary Sewer Stream Crossings
Effective Date: January 9, 2018 Expiration Date: June 30, 2022

Contract APPROVED Amount: $1,828,520.40

| Contractor(s) | Contract No. | Amount Spent
River to Tap (R2T), Inc. 1093417 $1,183,161.00
User Department Recommendation: Increase funds |[7] Extend |[]

Justification:

The Department of Watershed Management(DWM) is requesting that the Inspections of Sanitary Sewer Stream
Crossings contract be extended thru December 31, 2022 with an increase in funding of $350,000 to allow
continuity in services for the County stream crossing inspections until the competitive bid process is completed.

Digitally signed by David Hayes

DaV|d Hayes %a;ttlz:ogozz.os.a 14:35:55 5.23.2022
Department Director Signature Date
Funding: General []  Enterprise [l 3 Digit Fund Code 913

CIP Line Item No. (if applicable); Various

For Use by Purchasing and Contracting: Approve Deny [

Additional Comments:

Crystal Creekmore gl s s oio 5/23/22
Purchasing and Contracting Signature Date

P&C Approved 03/27/2019
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