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File #:  Version: 12024-0550 Name:

Status:Type: Resolution Preliminary Item

File created: In control:4/14/2024 Board of Commissioners

On agenda: Final action:7/9/2024

Title: Commission District(s): ALL
CO - Change Order No. 3 to Contract No. 1352862, Statewide Contract (SWC) No. 99999-SPD-
S20200901-007 Indefinite Quantity Construction Contract: for use by the Department of Facilities
Management (FM). This contract consists of purchasing from the competitively let SWC for Indefinite
Quantity Construction. This request seeks to increase contract funds to allow for the completion of the
Maloof Annex Auditorium Renovation project. Awarded to: F.H. Paschen, S.N. Nielsen & Associates,
LLC.  Amount Not To Exceed: $2,382,741.00.

Indexes:

Attachments: 1. Agenda Notes - 2024-0550, 2. UD Rec Form  2024-0550, 3. Quote - Maloof Annex Auditorium, 4.
Sourcwell and State of GA Participation Agreement, 5. SWC Contract and Amdts

Action ByDate Action ResultVer.

recommended for approval.OPS-County Operations
Committee

6/27/2024 1 Pass

Accepted to the BOC agenda and
assigned

Committee of the Whole6/27/2024 1

Purchasing Type: Change Order (CO)

Public Hearing:  YES ☐     NO ☒              Department: Purchasing & Contracting

AGENDA ITEM:
Commission District(s): ALL

CO - Change Order No. 3 to Contract No. 1352862, Statewide Contract (SWC) No. 99999-SPD-S20200901-
007 Indefinite Quantity Construction Contract: for use by the Department of Facilities Management (FM). This
contract consists of purchasing from the competitively let SWC for Indefinite Quantity Construction. This
request seeks to increase contract funds to allow for the completion of the Maloof Annex Auditorium
Renovation project. Awarded to: F.H. Paschen, S.N. Nielsen & Associates, LLC. Amount Not To Exceed:
$2,382,741.00.

Information Contact: Michelle Butler, Chief Procurement Officer

Phone Number: (404) 687-3581

PURPOSE:
Awarded by the BOC on October 24, 2023 for an amount not to exceed $187,074.00 for the removal of a trash
compactor and framing modifications at the North Transfer Station. On February 14, 2024, the BOC approved
Change Order Nos. 1 and 2 for a total amount not to exceed $410,687.75 for the demolition of existing siding
and girts (CO1) as well as upgrades to internal and external lighting (CO2). This contract consists of
purchasing from the competitively let SWC Indefinite Quantities Contract. This request seeks to increase
contract funds to complete the Maloof Annex Auditorium Renovation project. This renovation will modernize
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and reconfigure the auditorium for BOC meetings.

RECOMMENDATION:
Recommend approval of Change Order No. 3 with:

F.H. Paschen, S.N. Nielsen & Associates, LLC, 1344 LaFrance St. NE, Suite 2, Atlanta, Georgia 30307

Amount Not To Exceed: $2,382,741.00

ADDITIONAL INFORMATION:
1. Contract Effective Date: October 24, 2023
2. Contract Expiration Date: April 19, 2025
3. Amount Spent To Date: $161,968.00
4. Funding: $1,518,962.00 - 2022 Maloof Reno (FM)

$   508,000.00 - CIP-23 (FM)
$   355,779.00 - CIP-24 (FM)
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