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File #:  Version: 12022-1851 Name:

Status:Type: Resolution Preliminary Item

File created: In control:6/22/2022 Board of Commissioners

On agenda: Final action:7/26/2022 7/26/2022

Title: Commission District(s): ALL
SS - Renovation and Development of the 178 Sams Street Facility (Sole Source): for use by the
Department of Facilities Management.  Consists of the renovation and development of the 178 Sams
Street Facility.  Awarded to: Hogan Construction Group, LLC.  Amount Not To Exceed: $1,720,784.10.

Indexes:

Attachments: 1. Agenda Notes, 2. NCPR Form

Action ByDate Action ResultVer.

Board of Commissioners7/26/2022 1

recommended for approval.OPS-County Operations
Committee

7/19/2022 1 Pass

Accepted to the BOC agenda and
assigned

Committee of the Whole7/19/2022 1

Purchasing Type: Sole Source (SS)

Public Hearing:  YES ☐     NO ☒              Department: Purchasing & Contracting

AGENDA ITEM:
Commission District(s): ALL

SS - Renovation and Development of the 178 Sams Street Facility (Sole Source): for use by the Department of
Facilities Management.  Consists of the renovation and development of the 178 Sams Street Facility.  Awarded
to: Hogan Construction Group, LLC.  Amount Not To Exceed: $1,720,784.10.

Information Contact: Cathryn G. Horner, Chief Procurement Officer

Phone Number: (404) 371-6334

PURPOSE:
Awarded by the BOC on May 25, 2021, for an amount not to exceed $6,102,336.00.  On October 26, 2021, the
BOC approved Change Order No. 1 for an amount not to exceed $316,678.98 for changes in the design,
addition of offices and buildout. Time was of the essence to complete the facility to move departments into the
new location in order to satisfy the terms of an expiring lease.  Additional work was and is required to complete
the facility. This request is for approval to continue the work, as was previously publicly solicited and awarded
to the lowest, responsive and responsible bidder. This reflects charges associated with an outstanding change
order request and for additional work to repair the existing HVAC system, changes to an office and to increase
the amount of staff on‐site completing the work. In addition, the request is to authorize the work to be
completed by December 31, 2022 for the outstanding work, additional work requested and to complete any
additional punch list items as determined by final inspection.
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File #: 2022-1851, Version: 1

RECOMMENDATION:
Recommend approval of the sole source with:

Hogan Construction Group, LLC, 5075 Avalon Ridge Parkway, Norcross, GA 30071

Amount Not To Exceed: $1,720,784.10

ADDITIONAL INFORMATION:
1. Contract Effective Date: May 25, 2021
2. Contract Expiration Date: March 31, 2022
3. Amount Spent to Date: $5,667,328.08
4. Funding: CIP (FM)
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