

**DeKalb County  
Department of Purchasing and Contracting  
Change Order Request Form**

**User Department: Department of Innovation and  
Technology (IT)**

**From: Angela Green**

**ITB No.: 15-500362**

**Title: Information Technology Consulting Services**

**Effective Date: February 9, 2016**

**Expiration Date: December 31, 2021**

**Contract APPROVED Amount: \$9,231,783.75**

Contractor(s)	Contract No.	Amount Spent
Ciber Global LLC	1108168	\$6,901,774.00

**Total Amount Spent to Date: \$6,901,774.00**

**User Department Recommendation:**

Due to consultants working on multiple current projects for IT, Finance, UCO, and Watershed that will last through 2023, we are requesting a two-year extension to the current contract. Making the new expiration date 12/31/2023. We are requesting an additional \$3,500,000.00 to make it through December 2023.



\_\_\_\_\_  
**Department Director Signature**

\_\_\_\_\_  
**Date**

**Funding:** General  Enterprise  3 Digit Fund Code \_\_\_\_\_ 100 \_\_\_\_\_

CIP Line Item No. (if applicable): \_\_\_\_\_

**For Use by Purchasing and Contracting:**

Approve

Deny

**Additional Comments:**



\_\_\_\_\_  
**Purchasing and Contracting Signature**

7/8/21

\_\_\_\_\_  
**Date**