

DeKalb County  
Department of Purchasing and Contracting  
Change Order Request Form

**User Department:** Department of Innovation and Technology (IT)      **From:** Angela Green  
**ITB No.:** 15-500362      **Title:** Information Technology Consulting Services  
**Effective Date:** February 9, 2016      **Expiration Date:** December 31, 2019  
**Contract APPROVED Amount:** \$8,900,000.00

Contractor(s)	Contract No.	Amount Spent
Ciber, Inc.	1009731	\$4,496,559.75
Ciber Global LLC	1108168	\$2,364,254.00

**Total Amount Spent to Date:** \$6,860,813.75

**User Department Recommendation:**

Due to consultants working on multiple current projects for IT, Finance, UCO, and Watershed that will last through 2021, we are requesting a two year extension to the current contract. Making the new expiration date 12/31/2021. We are requesting an additional \$3,500,000.00 to make it through December 2021.

  
 \_\_\_\_\_  
 Department Director Signature

11/5/19  
 \_\_\_\_\_  
 Date

Funding: General  Enterprise       3 Digit Fund Code 100  
 CIP Line Item No. (if applicable): \_\_\_\_\_

**For Use by Purchasing and Contracting:**

Approve       Deny

**Additional Comments:**

  
 \_\_\_\_\_  
 Purchasing and Contracting Signature

9/30/19  
 \_\_\_\_\_  
 Date