

DeKalb County Department of Purchasing and Contracting Change Order Request Form

User Department: Public Works - Beautification (PWB)	From: Purchasing and Contracting			
ITB/RFP No.: ITB No. 22-101492	Title: Tree Cutting and Removal Services (Three (3) Year Multiyear Contract)			
Effective Date: 10/10/2022	Expiration Date: 12/31/2025			
Contract APPROVED Amount: \$3,304,975.00 (CPA 1302440); \$6,045,000.00 (CPA 1302434); \$1,050,000.00 (CPA 1302441); \$700,000.00 (CPA 1302439)	Number of Change Orders to Date: 3			
Contractor(s)	Contract No(s).	Amount Spent		
Neda, Inc. dba Garden of Aden	1302440	\$999,775.00		
Casey Tree Experts Inc.	1302434	\$1,403,905.30		
Sesmas Tree Service, LLC.	1302441	\$208,218.75		
One Two Tree, LLC.	1302439	\$411,567.00		
Beautification requests a Change Order (CO) to extend the tree trimming services contracts until December 31, 2026 and to increase all 3 contracts by an additional \$450,000.00 (Casey Tree, \$150,000.00; Neda Inc., \$150,000.00; One Two Tree, \$150,000.00). This CO will allow sufficient time and funding for continued tree trimming services on streets and roads throughout the DeKalb County. Note: Beautification only handles tree trimming with these contracts.				
If an increase to funding is required, provide the following:				
Total Amount of Increase: \$ \$450,000.00 Funding Source: General Finderprise 3 Digit Fund Code: 272 SPLOST Category (if applicable): 5 CIP Line-Item No. (if applicable): 5 Other: 5 Other: 5 Department Director Signature & Date				

For Use by Purchasing and Contracting:	Approved: Yes No	
Additional Comments (if applicable):		
Crystal Manson	Digitally signed by Crystal Manson Date: 2025.07.01 13:48:26 -04'00'	
Purchasing and Contracting Signature		