



Legislation Details (With Text)

File #: 2023-0840 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 6/29/2023 **In control:** Board of Commissioners
On agenda: 8/8/2023 **Final action:** 8/8/2023

Title: Commission District(s): All
CO - Change Order No. 2 to Contract No. 1122508 Landfill Professional Engineering and Surveying Services (Annual Contract with 3 Options to Renew): for use by the Department of Public Works - Sanitation. This contract consists of providing engineering and surveying services related to municipal solid waste landfills, including services related to construction, operating, permitting and compliance at the County’s solid waste management facilities. This request seeks to increase the contract funds and term through December 31, 2024 for new and ongoing projects. Awarded to Stearns, Conrad and Schmidt Consulting Inc. dba SCS Engineers. Amount Not To Exceed: \$1,900,000.00.

Indexes:

Attachments: 1. CO 2 - Agenda Notes, 2. CO #2 - SCS Engineers 6.29.23

Date	Ver.	Action By	Action	Result
8/8/2023	1	Board of Commissioners	approved	Pass
8/1/2023	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
8/1/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 2 to Contract No. 1122508 Landfill Professional Engineering and Surveying Services (Annual Contract with 3 Options to Renew): for use by the Department of Public Works - Sanitation. This contract consists of providing engineering and surveying services related to municipal solid waste landfills, including services related to construction, operating, permitting and compliance at the County’s solid waste management facilities. This request seeks to increase the contract funds and term through December 31, 2024 for new and ongoing projects. Awarded to Stearns, Conrad and Schmidt Consulting Inc. dba SCS Engineers. Amount Not To Exceed: \$1,900,000.00.

Information Contact: Michelle N. Butler, Procurement Manager

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on September 11, 2018, for an amount not to exceed \$1,000,000.00. On August 27, 2019, the BOC approved the 1st renewal for an amount not to exceed \$1,000,000.00. On September 22, 2020, the BOC approved the 2nd renewal for an amount not to exceed \$1,000,000.00. On June 22, 2021, the BOC

approved the 3rd renewal for an amount not to exceed \$1,000,000.00. On December 14, 2021, the BOC approved Change Order No. 1 to increase the contract term through September 30, 2023 and funds in an amount not to exceed \$1,850,000.00. This request seeks to increase the contract term through December 31, 2024 and funds for new and ongoing projects including engineering services for the Seminole road landfill, transfer station, collection lots, construction, environmental regulatory and permits reports.

RECOMMENDATION:

Recommend approval of Change Order No. 2 with:

Stearns Conrad and Schmidt Consulting Inc. dba SCS Engineers, 3175 Satellite Blvd., Suite 100,
Duluth, GA 30096

Amount Not To Exceed: \$1,900,000.00

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

1. LSBE Participation: 25%
2. Contract Effective Date: September 11, 2018
3. Contract Expiration Date: September 30, 2023
4. Amount Spent to Date: \$3,281,765.84
5. Funding: Enterprise - Operating (Sanitation)