



Legislation Details (With Text)

**File #:** 2019-4511    **Version:** 1    **Name:**

**Type:** Resolution    **Status:** Action

**File created:** 10/18/2019    **In control:** Board of Commissioners

**On agenda:** 1/28/2020    **Final action:**

**Title:** Commission District(s): All  
Change Order No. 2 to Contract Nos.: 1115899, 1118591 and 1118593 for use by the Departments of Watershed Management (DWM), Facilities Management (FM), Public Works - Roads and Drainage (R&D) and Recreation, Parks and Cultural Affairs (RPCA). These contracts consist of completing paving repairs. Awarded to A&S Paving, Inc., Greenway One, Inc. and HEH Paving, Inc. Total Amount Not To Exceed: \$8,833,946.11.

**Indexes:**

**Attachments:** 1. Agenda Notes, 2. 2020 01.28 Item 2019-4511, 3. Change Order Request Forms

Date	Ver.	Action By	Action	Result
1/28/2020	1	Board of Commissioners	approved substitute submitted from the floor	Pass
1/14/2020	1	OPS-County Operations Committee	recommended for approval.	Pass
1/14/2020	1	Board of Commissioners	deferred to the next meeting	Pass
12/17/2019	1	Board of Commissioners		
12/10/2019	1	OPS-County Operations Committee	recommended for approval upon receipt of additional information	Pass
12/10/2019	1	Board of Commissioners		
11/19/2019	1	Board of Commissioners		

**Substitute**

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO     **Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s): All**

Change Order No. 2 to Contract Nos.: 1115899, 1118591 and 1118593 for use by the Departments of Watershed Management (DWM), Facilities Management (FM), Public Works - Roads and Drainage (R&D) and Recreation, Parks and Cultural Affairs (RPCA). These contracts consist of completing paving repairs. Awarded to A&S Paving, Inc., Greenway One, Inc. and HEH Paving, Inc. Total Amount Not To Exceed: \$8,833,946.11.

**Information Contact:** Cathryn G. Horner, Interim Director

**Phone Number:** (404) 371-6334

**PURPOSE:**

Awarded by the BOC on June 12, 2018 for an amount not to exceed \$10,305,057.00. On March 26, 2019, the

BOC approved Change Order No. 1 for an amount not to exceed \$500,000.00 for SPLOST funded projects. On June 25, 2019, the BOC approved the first renewal option for an amount not to exceed \$6,000,000.00. This request is to increase the funding to add RCPA to the contract and to provide additional funding for DWM, FM and R&D projects.

**RECOMMENDATION:**

Recommend approval of Change Order No. 2 with:

A&S Paving, Inc., 2747 S. Stone Mountain-Lithonia Road, Lithonia, GA 30058  
LSBE Participation: 20%  
Estimated Amount: \$2,955,131.11

Greenway One, Inc., 951 Stokewood Avenue, Atlanta, GA 30316  
LSBE Participation: 20%  
Estimated Amount: \$1,106,032.00

HEH Paving, Inc., 3384 Almand Road, Atlanta, GA 30316  
LSBE Participation: 20%  
Estimated Amount: \$4,772,783.00

Total Amount Not To Exceed: \$8,833,946.11

**ADDITIONAL INFORMATION:**

- 1. Contract Effective Date: June 12, 2018
- 2. Contract Expiration Date: June 30, 2020
- 3. Amount Spent To Date: \$13,226,499.02
- 4. Funding: \$4,698,815.00 (DWM): \$2,797,015.00 - Enterprise - Renewal &  
Extension \$1,901,800.00 - General - Operating  
\$1,195,131.11 - General - Operating (FM)  
\$2,400,000.00 - General - Special Tax District  
Designated Services (R&D)  
\$540,000.00 - General - Special Tax District Designated  
Services (RPCA)