



Legislation Details (With Text)

File #: 2022-2099 **Version:** 1 **Name:**

Type: Resolution **Status:** Action

File created: 8/22/2022 **In control:** Board of Commissioners

On agenda: 10/25/2022 **Final action:**

Title: Commission District(s): ALL
 CO - Change Order No. 5 to Contract No. 966523 Local Small Business Enterprise (LSBE) Certification and/or Contract Compliance Services: for use by the Department of Purchasing and Contracting (P&C). This contract consists of the outsourcing of certification and compliance services in accordance with the DeKalb First LSBE Ordinance. This request is to increase the contract funding and term through February 28, 2023. This request also includes a request to ratify an emergency contract extension. Awarded to Georgia Minority Supplier Development Council (GMSDC). Amount Not To Exceed: \$142,577.46.

Indexes:

Attachments: 1. Substitute 2022 10.25 Item 2022-2099, 2. 2022-2099 Agenda Notes, 3. 2022-2099 Vendor CO Proposal

Date	Ver.	Action By	Action	Result
10/25/2022	1	Board of Commissioners		
10/11/2022	1	FAB-Finance, Audit & Budget Committee	recommended for approval upon receipt of additional information	Pass
10/11/2022	1	Board of Commissioners	deferred to the next meeting	Pass
10/4/2022	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Substitute

Purchasing Type: Ratification (RA)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): ALL

CO - Change Order No. 5 to Contract No. 966523 Local Small Business Enterprise (LSBE) Certification and/or Contract Compliance Services: for use by the Department of Purchasing and Contracting (P&C). This contract consists of the outsourcing of certification and compliance services in accordance with the DeKalb First LSBE Ordinance. This request is to increase the contract funding and term through February 28, 2023. This request also includes a request to ratify an emergency contract extension. Awarded to Georgia Minority Supplier Development Council (GMSDC). Amount Not To Exceed: \$142,577.46.

Information Contact: Michelle Butler, Procurement Manager

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on January 27, 2015 for an amount not to exceed \$1,390,303.00. On December 10, 2019, the BOC approved Change Order No. 1 for an amount not to exceed \$140,334.16 and to extend the contract for six (6) months. On March 31, 2020, the BOC approved Change Order No. 2 for an amount not to exceed

\$46,778.05 and extended the contract for two (2) months. On August 25, 2020, the BOC approved Change Order No. 3 for an amount not to exceed \$280,668.30 and extended the contract for one (1) year. On August 24, 2021, the BOC approved Change Order No. 4 for an amount not to exceed \$280,668.30 and extended the contract for one (1) year. This contract consists of the review, approval, and tracking of LSBE certifications and the monitoring of contracts to ensure compliance with the DeKalb First LSBE Ordinance. This request is to increase the contract funding and term through February 28, 2023 as well as ratify an emergency contract extension.

RECOMMENDATION:

Recommend ratification of Change Order No. 5 with:

Georgia Minority Supplier Development Council, 58 Edgewood Ave., NE, Atlanta, GA 30303

Amount Not To Exceed: \$142,577.46

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|---------------------------|
| 1. Contract Effective Date: | January 27, 2015 |
| 2. Contract Expiration Date: | August 31, 2022 |
| 3. Amount Spent To Date: | \$2,020,160.41 |
| 4. Funding: | General - Operating (P&C) |