

Legislation Details (With Text)

File #: 2021-3017 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 8/20/2021 **In control:** OPS-County Operations Committee
On agenda: 9/14/2021 **Final action:**
Title: Commission District(s): ALL
 CO - Change Order No. 1 to Contract No. 1214306 for Tennis Courts Repair and Replacement (180 days): for use by the Department of Recreation, Parks and Cultural Affairs (RPCA). This contract consists of the repair and/or replacement of various park tennis courts throughout DeKalb County. Awarded to: McGrath Industries dba Talbot Tennis, Inc. Amount Not To Exceed: \$232,069.00.

Indexes:

Attachments: 1. Agenda Notes, 2. UD CO Request Form - 2021-3017, 3. Talbot CO Request

Date	Ver.	Action By	Action	Result
9/14/2021	1	Board of Commissioners		
9/7/2021	1	OPS-County Operations Committee	recommended for approval.	Pass
9/7/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): ALL

CO - Change Order No. 1 to Contract No. 1214306 for Tennis Courts Repair and Replacement (180 days): for use by the Department of Recreation, Parks and Cultural Affairs (RPCA). This contract consists of the repair and/or replacement of various park tennis courts throughout DeKalb County. Awarded to: McGrath Industries dba Talbot Tennis, Inc. Amount Not To Exceed: \$232,069.00.

Information Contact: Cathryn G. Horner, Director

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on April 13, 2021 for an amount not to exceed \$792,187.00. This contract consists of the repair and/or replacement of various park tennis courts throughout DeKalb County. This request is for additional funding to complete the repairs at ten (10) tennis courts at the DeKalb Tennis Center for additional linear feet of crack repair, the inclusion of repairs at two (2) additional sites: Wade Walker Park (8 courts) and Dottie Bridges (4 courts), to provide funding as a result of an escalation in pricing for the fence materials and to extend the contract term to allow for the completion of the repairs at the current and added sites.

RECOMMENDATION:

Recommend approval of Change Order No. 1 through December 31, 2022 with:

McGrath Industries *dba* Talbot Tennis, Inc., 3162 Johnson Ferry Road, Suite 260, #644, Marietta, GA 30062

Amount Not To Exceed: \$232,069.00

ADDITIONAL INFORMATION:

- | | |
|------------------------------|-----------------------------|
| 1. LSBE Participation: | 22% |
| 2. Contract Effective Date: | April 13, 2021 |
| 3. Contract Expiration Date: | December 31, 2021 |
| 4. Amount Spent to Date: | \$0.00 |
| 4. Funding: | SPLOST (Category 3G) (RPCA) |