



## Legislation Details (With Text)

**File #:** 2023-0258    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Preliminary Item  
**File created:** 2/22/2023    **In control:** Board of Commissioners  
**On agenda:** 3/14/2023    **Final action:**  
**Title:** Commission District(s): All  
CO - Change Order No. 1 to Contract No. 1295610 for 2021 LMIG Road Resurfacing Projects (365 Day Contract): for use by Public Works - Roads & Drainage (R&D). This contract consists of resurfacing of County roads. Awarded to HEH Paving, Inc. Amount Not To Exceed: \$2,164,059.29.

**Indexes:**

**Attachments:** 1. Agenda Notes, 2. SPLOST Change Order Request Form

Date	Ver.	Action By	Action	Result
3/14/2023	1	Board of Commissioners	approved	Pass
3/7/2023	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
3/7/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO

**Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s): All**

CO - Change Order No. 1 to Contract No. 1295610 for 2021 LMIG Road Resurfacing Projects (365 Day Contract): for use by Public Works - Roads & Drainage (R&D). This contract consists of resurfacing of County roads. Awarded to HEH Paving, Inc. Amount Not To Exceed: \$2,164,059.29.

**Information Contact:** Michelle Butler, Procurement Manager

**Phone Number:** (404) 687-3581

**PURPOSE:**

Awarded by the BOC on June 14, 2022 for an amount not to exceed \$12,729,048.82. This contract consists of resurfacing of County roads. This request is to increase the contract term through December 31, 2023 due to weather delays and funds to cover a significant increase in materials and labor.

**RECOMMENDATION:**

Recommend approval of Change Order No. 1 with:

HEH Paving, Inc., 3384 Almand Road, Atlanta, GA 30316

Amount Not To Exceed: \$2,164,059.29

and authorize the Chief Executive Officer to execute the change order and all associated documents.

**ADDITIONAL INFORMATION:**

- |                              |                    |
|------------------------------|--------------------|
| 1. LSBE Participation:       | 7.0101%            |
| 2. Contract Effective Date:  | October 13, 2022   |
| 3. Contract Expiration Date: | October 12, 2023   |
| 4. Amount Spent to Date:     | \$470,865.17       |
| 5. Funding:                  | SPLOST Category 1A |