



Legislation Details (With Text)

File #: 2021-2930 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 7/27/2021 **In control:** Board of Commissioners
On agenda: 9/14/2021 **Final action:** 9/14/2021
Title: Commission District(s): All
CO - Change Order No. 1 to Contract No. 1128522 for Traffic Signal Equipment: for use by Public Works - Roads and Drainage (R&D). The contract consists of providing traffic signal equipment and accessories for repair and new installation of traffic control devices. Awarded to Transportation Control Systems. CONTRACT TERM EXTENSION ONLY.

Indexes:

Attachments: 1. 2930 Agenda Notes, 2. CHANGE ORDER REQUEST

Date	Ver.	Action By	Action	Result
9/14/2021	1	Board of Commissioners		
9/7/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
9/7/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 1 to Contract No. 1128522 for Traffic Signal Equipment: for use by Public Works - Roads and Drainage (R&D). The contract consists of providing traffic signal equipment and accessories for repair and new installation of traffic control devices. Awarded to Transportation Control Systems. CONTRACT TERM EXTENSION ONLY.

Information Contact: Cathryn G. Horner, Chief Procurement Officer

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on September 25, 2018 for an amount not to exceed \$1,180,000.00. On September 24, 2019, the BOC approved the 1st renewal option for an amount not to exceed \$1,180,000.00. On September 22, 2020, the BOC approved the 2nd renewal option for an amount not to exceed \$525,000.00. This request is to extend the contract term to March 31, 2022 to be able to address emergencies and provide routine maintenance and repair to traffic signals until a new contract is awarded.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

Item Nos.: 37-44 and 47-52

Transportation Control Systems, 1030 South 86th Street, Tampa, FL 33619

ADDITIONAL INFORMATION:

1. Contract Effective Date: September 25, 2018
2. Contract Expiration Date: September 30, 2021
3. Amount Spent To Date: \$543,982.85
4. Funding: Special Tax District - Designated Services (R&D).