



Legislation Details (With Text)

File #: 2019-3305 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 2/4/2019 **In control:** Board of Commissioners
On agenda: 3/12/2019 **Final action:** 3/12/2019
Title: Commission District(s): All
CO - Change Order No. 1 to Contract No.1132991 for the Seminole Landfill Awning: for use by Public Works - Fleet Management to be used by Public Works - Sanitation. This contract consists of building an awning at the Seminole Landfill. Awarded to Osprey Management LLC. Amount Not To Exceed: \$35,000.00.

Indexes:

Attachments: 1. Agenda Notes, 2. CO Request Form

Date	Ver.	Action By	Action	Result
3/12/2019	1	Board of Commissioners	approved	Pass
3/5/2019	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
3/5/2019	1	Committee of the Whole		

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 1 to Contract No.1132991 for the Seminole Landfill Awning: for use by Public Works - Fleet Management to be used by Public Works - Sanitation. This contract consists of building an awning at the Seminole Landfill. Awarded to Osprey Management LLC. Amount Not To Exceed: \$35,000.00.

Information Contact: Talisa Clark, CPPO

Phone Number: (404) 687-2797

PURPOSE:

Awarded by the BOC on October 23, 2018 for an amount not to exceed \$222,953.52 utilizing the competitively -let Sourcewell cooperative contract. This request is for additional funding needed to purchase more concrete required to finish the project.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

Osprey Management LLC., 7742 Spalding Dr., Norcross, GA 30092

Amount Not To Exceed: \$35,000.00

ADDITIONAL INFORMATION:

1. Contract Effective Date: July 21, 2015
2. Contract Expiration Date: July 20, 2019
3. Amount Spent To Date: \$0.00
4. Funding: Capital Project (Sanitation)