



## Legislation Text

---

**File #:** 2021-2016, **Version:** 1

---

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO

**Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s):** ALL

CO - Change Order No. 2 for Contract Nos.: 1191813, 1191815, 1191816, 1191817 and 1191818 for General Contractor Services (Multiyear Contract): for use by the Departments of Facilities Management (FM), Recreation, Parks and Cultural Affairs (RPCA) and Fire Rescue Services (FR). These contracts consist of providing general contracting work for construction projects throughout the County. Awarded to AUTACO Development, LLC, Engineering Design Technologies, Inc. (EDT), Greenheart Construction Inc., Kissberg/Parker-Fry JV, LLC, and SOCO Contracting Company, Inc. Total Amount Not To Exceed: \$1,100,000.00.

**Information Contact:** Cathryn G. Horner, Director

**Phone Number:** (404) 371-6334

**PURPOSE:**

Awarded by the BOC on November 11, 2019, for a total amount not to exceed \$825,000.00. On November 10, 2020, the BOC approved Change Order No. 1 for a total amount not to exceed \$2,160,000.00. These contracts consist of providing general contracting work and construction management and administration of a variety of small to medium construction project sites on a construction time and materials basis. The scope of work of the contracts currently limit the amount of each project to \$100,000.00. This request is to add additional SPLOST funding and change the scope of work to raise the individual project limit to \$500,000.00.

**RECOMMENDATION:**

Recommend approval of Change Order No. 2 with:

AUTACO Development, LLC, 3099 Washington Road, East Point, GA 30344

Note: LSBE-MSA Firm

Estimated Amount: \$220,000.00

Engineering Design Technologies, Inc., 1705 Enterprise Way, Suite 200, Marietta, GA 30067

Note: LSBE Participation: 30%

Estimated Amount: \$220,000.00

Greenheart Construction Inc., 3915 Cascade Road, Suite-T136, Atlanta, GA 30331

Notes: 1) LSBE-MSA Firm

2) LSBE Participation: 20%

Estimated Amount: \$220,000.00

Kissberg/Parker-Fry JV, LLC, 6575 Peachtree Industrial Blvd., Suite 220, Peachtree Corners, GA 30092

Notes: 1) LSBE-DeKalb Firm

2) LSBE Participation: 40%

Estimated Amount: \$220,000.00

SOCO Contracting Company, Inc., 317 Presidential Drive, Suite 100, Atlanta, GA 30340

Notes: 1) LSBE-DeKalb Firm

2) LSBE Participation: 17%

Estimated Amount: \$220,000.00

Total Amount Not To Exceed: \$1,100,000.00

and authorize the Chief Executive Officer to execute the change orders and all associated documents.

**ADDITIONAL INFORMATION:**

- |                              |                      |
|------------------------------|----------------------|
| 1. Contract Effective Date:  | November 19, 2019    |
| 2. Contract Expiration Date: | December 31, 2024    |
| 3. Amount Spent to Date:     | \$834,055.16         |
| 4. Funding:                  | SPLOST - Category 3B |