



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Text

File #: 2020-0482, Version: 2

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 1 to Contract No. 1048307 for Adjustment and Replacement of Manhole Rings, Covers and Valve Boxes (Annual Contract with 2 Options to Renew): for use by the Department of Watershed Management (DWM). Awarded to Metals and Materials Engineers, LLC. CONTRACT EXTENSION ONLY.

Information Contact: Cathryn G. Horner, Interim Director

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on January 24, 2017 for an amount not to exceed \$1,936,000.00. On March 27, 2018, the BOC approved the 1st renewal option for an amount not to exceed \$1,470,900.00. On April 23, 2019, the BOC approved the 2nd renewal option for an amount not to exceed \$2,500,000.00. This contract consists of improving the roadways by bringing manholes up to DWM standards through adjustments, reinstallations, or replacements. This change order will permit the contractor the additional time to complete the work under this contract.

RECOMMENDATION:

Recommended approval of Change Order No. 1 through August 30, 2020 with:

Metals and Materials Engineers LLC, 2171 West Park Court, Suite 1, Stone Mountain, GA 30087

and authorize the Chief Executive Officer to execute the change order and all associated documents

ADDITIONAL INFORMATION:

1. LSBE Participation: 20.01%
2. Contract Effective Date: May 11, 2017
3. Contract Expiration Date: May 31, 2020
4. Amount Spent To Date: \$3,006,000.00
\$1,936,000.00 Intial
\$1,470,900.00 1st Renewal
\$2,500,000.00 2nd Renewal
5. Funding: Extension - CIP Line Item No. 34 (DWM)