



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Text

File #: 2023-1269, **Version:** 2

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 1 to Contract Nos.: 1220262, 1220544, and 1220549 Stormwater Pipe Repair Using Chemical Liners (Multiyear Contract): for use by Public Works - Roads and Drainage (R&D). These contracts consist of relining the storm drainage system using chemical liners on County easements and rights-of-way. This request seeks to increase the contract funds and term through December 31, 2024. Awarded to: Metals & Materials Engineers, LLC, Inland Pipe Rehabilitation (IPR) dba IPR Southeast, LLC, and Inliner Solutions, LLC. Total Amount Not To Exceed: \$1,000,000.00.

Information Contact: Michelle Butler, Procurement Manager

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on April 14, 2020, to three (3) vendors for an amount not to exceed \$2,500,000.00. These contracts consist of relining the storm drainage system using chemical liners on County easements and rights-of-way. This request seeks to increase the contract funds and term through December 31, 2024.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

Metals & Materials Engineers, LLC, 1669 Litton Drive, Stone Mountain, GA 30083

Notes: 1. LSBE-DeKalb Firm

LSBE Participation: 20%

Estimated Amount: \$725,000.00

Inland Pipe Rehabilitation (IPR) dba IPR Southeast, LLC, 1510 Klondike Road, Suite 400, Conyers, GA 30094

Note: LSBE Participation: 20.5%

Estimated Amount: \$225,000.00

Inliner Solutions, LLC, 1902 Tucker Industrial Road, Tucker, GA 30084

Note: LSBE Participation: 20%

Estimated Amount: \$50,000.00

Total Amount Not To Exceed: \$1,000,000.00

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|---|
| 1. Contract Effective Date: | June 15, 2021 - CPA 1220262 November 14, 2021 - CPA 1220544 December 31, 2021 - CPA 1220549 |
| 2. Contract Expiration Date: | December 31, 2023 |
| 3. Amount Spent To Date: | \$769,861.63 |
| 4. Funding: | Stormwater Management Operating (R&D) |