



Legislation Text

File #: 2021-3022, **Version:** 2

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 3 to Contract No. 1034377 and Change Order No. 4 to Contract Nos.: 1034376, 1037379 and 1034381 for Engineering Services (Multi-Year Contract): for use by the Department Watershed Management (DWM). Consists of providing on-call engineering services that primarily includes engineering studies, design, land surveying and construction administration services for water and sewer consent decree projects in the Capital Improvement Program (CIP). This request is to increase the contract term through December 31, 2022 and funding to Contract No. 1034377 and to increase the contract term through December 31, 2022 to Contract Nos.: 1034376, 1034379 and 1034381. Awarded to Arcadis U.S., Inc., Atkins North America, Inc., Brown and Caldwell, Inc., and Black & Veatch Corporation. Total Amount Not to Exceed \$1,000,000.00.

Information Contact: Cathryn G. Horner, Chief Procurement Officer

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on October 11, 2016 to four (4) vendors for a total amount not to exceed \$12,000,000.00. On October 23, 2018, the BOC approved an increase in funding to all four (4) contracts for a total amount not to exceed \$6,000,000.00. On November 10, 2020, the BOC approved an increase in funding for Contract No. 1034377 (Arcadis) and the contract term through December 31, 2021 to all four (4) contracts. On June 8, 2021, the BOC approved an increase in funding to Contract Nos.: 1034376 (Atkins), 1034379 (Brown and Caldwell), and 1014381 (Black & Veatch). This request will allow for the continuation of existing engineering services. Lastly, this request will also ensure there is no lapse in service while new contracts are procured and awarded in 2021. Proposals are in the final evaluation stages. The RFP is currently in the evaluation phase.

RECOMMENDATION:

Recommend approval of Change Orders with:

Arcadis U.S., Inc., 2410 Paces Ferry Road, Suite 400, Atlanta, 30339

Note: LSBE Participation: 22%

Estimated Amount: \$1,000,000.00

Atkins North America, Inc., 1600 River Edge Parkway, NW, Suite 600, Atlanta

Note: LSBE Participation: 25%

Estimated Amount: \$0.00

Brown and Caldwell, Inc., 990 Hammond Drive, Suite 400, Atlanta, 30328
Note: LSBE Participation: 23%
Estimated Amount: \$0.00

Black & Veatch Corporation, 50 Hurt Plaza, Suite 1150, Atlanta, GA 30303
Note: LSBE Participation: 45%
Estimated Amount: \$0.00

Total Amount Not to Exceed: \$1,000,000.00

and authorize the Chief Executive Officer to execute the change orders and all associated documents.

ADDITIONAL INFORMATION:

1. Contract Effective Date: November 30, 2016 (Arcadis and Atkins)
February 10, 2017 (Brown and Caldwell)
June 1, 2017 (Black & Veatch)
2. Contract Expiration Date: December 31, 2021
3. Amount Spent To Date: \$15,029,442.96
4. Funding: Renewal and Extension
Various CIP Line Nos.