



# DeKalb County Government

Manuel J. Maloof Center  
1300 Commerce Drive  
Decatur, Georgia 30030

## Legislation Text

---

**File #:** 2022-2454, **Version:** 1

---

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES ☐ NO ☒

**Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s):** All

CO - Change Order No. 4 to CPA 1213433 Installation of Data, Voice and Multimedia Cabling (Annual Contract with 2 Options to Renew): for use by the Department of Innovation and Technology (DoIT). This contract consists of providing low-voltage installations, moves, adds and changes of data, voice and multimedia cabling at various locations within County facilities. Awarded to R. B. Communications, Inc. Amount Not To Exceed: \$200,000.00

**Information Contact:** Michelle N. Butler, Procurement Manager

**Phone Number:** (404) 687-3581

**PURPOSE:**

Awarded by the BOC on May 26, 2020, to two (2) bidders for a total amount not to exceed \$200,000.00. On July 28, 2020, the BOC approved the request to rescind award to one of the bidders and awarded R.B. Communications, Inc. an additional \$100,000.00 for a total amount not to exceed \$200,000.00. On February 2, 2021, the BOC approved Change Order No. 1 for an amount not to exceed \$100,000.00. On February 13, 2021, the BOC approved the 1st Renewal Option for an amount not to exceed \$100,000.00. On August 24, 2021, the BOC approved Change Order No. 2 for an amount not to exceed \$100,000.00. On February 8, 2022, the BOC approved the 2nd Renewal Option for an amount not to exceed \$300,000.00. On July 12, 2022, the BOC approved Change Order No. 3 for an amount not to exceed \$175,000.00. This request is to add additional funds for unplanned projects that include multiple camera installations for elections and work associated with the Sams Street remodel.

**RECOMMENDATION:**

Recommend approval of Change Order No. 4 with:

R. B. Communications, Inc., 2500 Whites Mill Lane, Suite 200, Decatur, GA 30032

Amount Not To Exceed: \$200,000.00

**ADDITIONAL INFORMATION:**

1. LSBE Participation: LSBE-DeKalb Firm
2. Contract Effective Date: May 26, 2020
3. Contract Expiration Date: May 31, 2023
4. Amount Spent to Date: \$846,514.77
5. Funding: General - Operating (DoIT)

