



Legislation Details

File #: 2020-1045 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 8/31/2020 **In control:** Board of Commissioners
On agenda: 10/13/2020 **Final action:** 10/13/2020
Title: Commission District(s): 5
CO - Change Order No. 1 to Contract No. 1213768 for Bunker Renovation Services at Mystery Valley Golf Club (120 days): for use by the Department of Recreation, Parks and Cultural Affairs (RPCA). This contract consists of renovating the existing golf course bunkers at Mystery Valley Golf Club. Awarded to Duininck, Inc. Amount Not To Exceed: \$50,000.00.

Indexes:

Attachments: 1. Agenda Notes_2020-1045, 2. UD Change Order Form - 2020-1045

Date	Ver.	Action By	Action	Result
10/13/2020	1	Board of Commissioners	approved	Pass
10/8/2020	1	PECS-Planning, Economic Development & Community Services Committee	recommended for approval.	Pass
10/6/2020	1	Committee of the Whole	Accepted to the BOC agenda and assigned	