



Legislation Text

File #: 2023-1544, **Version:** 1

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): ALL

CO - Change Order No. 2 to Contract No. 1281319 Sidewalks and Roadways (Multiyear): for use by the Departments of Public Works - Transportation, Recreation, Parks and Cultural Affairs (RPCA), Roads & Drainage (R&D), and Fire Rescue Services (FR). This contract consists of sidewalks, drainage improvements, minor road improvements, bike lanes, multi-use trails, and curb and shoulder improvements. This request is to increase contract funds for the construction of a sidewalk at Spring Creek Road. Awarded to: DAF Concrete Amount Not To Exceed: \$42,063.50.

Information Contact: Michelle Butler, Procurement Manager

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on February 8, 2022, to three (3) vendors in a total amount not to exceed \$5,644,595.00. On April 26, 2022, the BOC approved a substitute agenda item to ensure the awards matched the validated amounts provided for by the Office of Internal Audit. On October 24, 2023, the BOC approved Change Order No. 1 to add Fire Rescue to Contract No. 1281319 for the installation of a concrete driveway at Fire Station 19 in an amount not to exceed \$122,000.00. This contract consists of sidewalks, drainage improvements, minor road improvements, bike lanes, multi-use trails, and curb and shoulder improvements. This request is for Change Order No. 2 to Contract 1281319 for the construction of a Spring Creek Road sidewalk.

RECOMMENDATION:

Recommend approval of Change Order No. 2 with:

DAF Concrete, 255 N. Main St., PO Box 1816, Jonesboro, GA 30236

Amount Not To Exceed: \$42,063.50

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|-------------------|
| 1. LSBE Participation: | LSBE-MSA Prime |
| 2. Contract Effective Date: | February 8, 2022 |
| 3. Contract Expiration Date: | December 31, 2024 |
| 4. Amount Spent To Date: | \$222,344.04 |

5. Funding: CIP (PW-Transportation)