



Legislation Details (With Text)

File #: 2021-2167 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 2/4/2021 **In control:** Board of Commissioners
On agenda: 3/9/2021 **Final action:** 3/9/2021
Title: Commission District(s): All
CO - Change Order No. 1 to Contract No. 1104362 for Repair for Waterlines: for use by the Department of Watershed Management (DWM). This contract consists of supplying repair parts for use in the repair of waterlines. Awarded to Core & Main LP. CONTRACT TERM EXTENSION ONLY

Indexes:

Attachments: 1. AGENDA NOTES, 2. CHANGE ORDER FORM

Date	Ver.	Action By	Action	Result
3/9/2021	1	Board of Commissioners	approved	Pass
3/2/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
3/2/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 1 to Contract No. 1104362 for Repair for Waterlines: for use by the Department of Watershed Management (DWM). This contract consists of supplying repair parts for use in the repair of waterlines. Awarded to Core & Main LP. CONTRACT TERM EXTENSION ONLY

Information Contact: Cathryn G. Horner, Interim Director

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on March 27, 2018 for an amount not to exceed \$514,981.82. On March 12, 2019, the BOC approved the 1st renewal option for an amount not to exceed \$350,000.00. On February 25, 2020, the BOC approved the 2nd renewal option for an amount not to exceed \$520,000.00. These parts are utilized for the repair of waterlines for potable water and other ongoing projects. This request is to extend the term of the contract until September 30, 2021 to complete the solicitation process for a new contract(s).

RECOMMENDATION:

Recommend approval of Change Order No. 1 to extend the contract term to September 30, 2021 with:

Core & Main LP, 625A Hancock Industrial Way, Athens, GA 30605

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|------------------------|
| 1. Contract Effective Date: | March 27, 2018 |
| 2. Contract Expiration Date: | March 31, 2021 |
| 3. Amount Spent To Date: | \$991,368.93 |
| 4. Funding: | Enterprise - Operating |