



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details (With Text)

File #: 2021-3151 **Version:** 1 **Name:**
Type: Resolution **Status:** Consent
File created: 9/23/2021 **In control:** Board of Commissioners
On agenda: 11/9/2021 **Final action:**
Title: Commission District(s): ALL
CO - Change Order No. 1 to Contract No. 1214307 for Basketball Courts Repair and Replacement (180 days): for use by the Department of Recreation, Parks and Cultural Affairs (RPCA). This contract consists of the repair and/or replacement of various park basketball courts throughout DeKalb County. Awarded to: McGrath Industries dba Talbot Tennis, Inc. Amount Not To Exceed: \$2,504.00.

Indexes:

Attachments: 1. Agenda Notes, 2. UD SPLOST CO Form - 2021-3151, 3. Quote

Date	Ver.	Action By	Action	Result
11/9/2021	1	Board of Commissioners		
11/2/2021	1	Committee of the Whole	Accepted to the BOC agenda - Consent	

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒ **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): ALL

CO - Change Order No. 1 to Contract No. 1214307 for Basketball Courts Repair and Replacement (180 days): for use by the Department of Recreation, Parks and Cultural Affairs (RPCA). This contract consists of the repair and/or replacement of various park basketball courts throughout DeKalb County. Awarded to: McGrath Industries dba Talbot Tennis, Inc. Amount Not To Exceed: \$2,504.00.

Information Contact: Cathryn G. Horner, Director

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on April 13, 2021 for an amount not to exceed \$338,998.00. This contract consists of the repair and/or replacement, filling of cracks and restriping/striping of basketball courts, fence replacement and tree removal at various park basketball courts throughout the County. This request is for additional funding as a result of an escalation in pricing for the fence materials and to extend the contract time and term to allow for the completion of the repairs.

RECOMMENDATION:

Recommend approval of Change Order No. 1 to increase the contract amount and to extend the contract term through December 31, 2022 with:

McGrath Industries dba Talbot Tennis, Inc., 3162 Johnson Ferry Road, Suite 260, #644, Marietta, GA 30062

Amount Not To Exceed: \$2,504.00

ADDITIONAL INFORMATION:

- | | |
|------------------------------|-----------------------------|
| 1. LSBE Participation: | 22% |
| 2. Contract Effective Date: | April 13, 2021 |
| 3. Contract Expiration Date: | December 31, 2021 |
| 4. Amount Spent to Date: | \$57,088.00 |
| 5. Funding: | SPLOST - Category 3G (RPCA) |