Legislation Details (With Text)

File #:	2021-3261	**Version:**	1	**Name:**	
Type:	Resolution			**Status:**	Action
File created:	10/20/2021			**In control:**	Board of Commissioners
On agenda:	12/14/2021			**Final action:**	12/14/2021
Title:	Commission District(s): All CO - Change Order No. 3 to Contract No.: 1135992 for Storage/Back Recovery with NetApp Systems: for use by the Department of Innovation and Technology (DoIT). Consists of the lease of NetApp data storage equipment to expand the County's data storage capacity. Awarded to ProSys Information Systems, Inc. Amount Not To Exceed: $316,256.04.				
Indexes:					
Attachments:	1. Agenda Notes - CO3, 2. 2021-3261 Change Order				

Date	Ver.	Action By	Action	Result
12/14/2021	1	Board of Commissioners	approved	Pass
11/16/2021	1	OPS-County Operations Committee	recommended for approval.	Pass
11/16/2021	1	Board of Commissioners		

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒ **Department:** Purchasing & Contracting

AGENDA ITEM:
Commission District(s): All

CO - Change Order No. 3 to Contract No.: 1135992 for Storage/Back Recovery with NetApp Systems: for use by the Department of Innovation and Technology (DoIT). Consists of the lease of NetApp data storage equipment to expand the County's data storage capacity. Awarded to ProSys Information Systems, Inc. Amount Not To Exceed: $316,256.04.

Information Contact: Cathryn G. Horner, Chief Procurement Officer

Phone Number: (404) 371-6334

PURPOSE:
Awarded by the BOC on September 11, 2018 for an amount not to exceed $376,891.92. On December 8, 2020, the BOC approved Change Order No. 1 for an amount not to exceed $55,018.44. On June 8, 2021, the BOC approved Change Order No. 2 for an amount not to exceed $125,854.02. This contract consists of the lease of NetApp data storage equipment to expand the County's data storage capacity. This request is to add funding and continue to extend our current lease by 12-months (through December 31, 2022), in order to provide additional time to migrate systems from on-premise to cloud based storage.

RECOMMENDATION:
Recommend approval of Change Order No. 3 with:

ProSys Information Systems, Inc., 6025 The Corners Pkwy., N.W., Suite 120, Norcross, GA 30092

Amount Not To Exceed: $316,256.04

ADDITIONAL INFORMATION:

1. Contract Effective Date: September 11, 2018
2. Contract Expiration Date: December 31, 2021
3. Amount Spent to Date: $557,764.38
4. Funding: General - Operating (DoIT)

powered by Legistar™